Approved For Release 2002/09/03 : CIA-RDP63-00313A000500110104-0 JLUNLI

25X1A	-3341-63 Copy <u>5</u>
	27 September 1963
	MEMORANDUM FOR: Deputy Director (Science and Technology) SUBJECT: Daily Activity Report - 27 September 1963
	1. Mission Status
25X1A 25X1A	a. IDEALIST - The U-2 staging team, its parent organization at Edwards Air Force Base, California, and the U-2 detachment are all in standby status.
	b. BRASS KNOB - There was a SAC U-2 mission over Cuba on 26 September; estimate 75% coverage. No reaction.
	c. CORONA - A successful air snatch of the capsule from CORONA/J mission no. 1002-1 was made at 27/0134Z. Deactivation of 1002-2 was accomplished on Orbit No. 54.
! !	2. OXCART Flight Activity, 26 September 1963
	a. Aircraft #121 made Flight #83 for a duration of 37 minutes. Purpose: Structural demonstration. Entire flight was subscnic.
	b. Aircraft #124 made Flight #142 for a duration of 1:27 hours. Purpose: Training mission.
25X1A	c. Aircraft #125 made Flight #16 for a duration of 1:08 hours. Purpose: Shakedown flight and Type IB equipment operation. Maximum speed was 2.55 Mach and maximum altitude was 70,000. Right engine afterburner liner cracked. This aircraft is to be turned over to 25X1/2 with a first flight under Detachment Control scheduled for 1 October.
	d. Aircraft #126 made Flight #21 for a duration of 1:09 hours. Purpose: ARC-50 radio operation. A fillet panel tore loose from the upper right side of the fuselage but the mission was continued subsonicly
	with excellent ARC-50 results.

Approved For Release 2002/09/03 : CIA-RDP63-00313A000500110104-0

25X1A

Approved For Release 2002/09/03 : CIA-RDP63-00313A000500110104-0

25X1A		-3341-63
25X1A	3.	OXCART Status as of 1700 hours, 26 September 1963.
		a. Aircraft #122: Maintenance in progress on left engine.
		b. Aircraft #127: Waiting fins.
; ;		c. Aircraft #128: Waiting Fins

d. Aircraft #129: Final assembly.